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WHCRWA Ongoing Construction Projects
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Segment B1-B2
3 MILES OF 84-INCH DIAMETER AND 8 MILES OF 96-INCH WATERLINES FROM WEST OF BRITTMOORE
ROAD TO WEST OF I-45
Segment B3
4.4 MILES OF 96-INCH DIAMETER WATER LINES FROM WEST OF I-45 TO THE SOUTH SIDE OF HOPPER RD.
VIA TUNNEL
Central Pump Station
CONSTRUCTION OF A CENTRAL PUMP STATION THAT WILL RECEIVE WATER FROM THE RE-PUMP STATION
AND THEN TRANSFER WATER TO MUDS
Segment A1-A2
11 MILES OF 96-INCH WATER LINE FROM HOPPER RD. TO THE WHCRWA METER STATION NEAR THE
NEWPP
RePump Station
CONSTRUCTION OF A 160 MGD REPUMP STATION FACILITY INCLUDING TWO 10 MILLION 
GALLON TANKS
NorthEast Meter Station 
CONSTRUCTION OF A METER STATION AT COH/WHCRWA INTERFACE
Kinder Morgan 1, 2, 3, 4 , 5, & 6 - (6 Projects)
6 MILES OF 66-INCH AND 1,300 LF OF 84-INCH WATERLINE FROM SEGMENT 
C1 CONNECTION TO THE I-10 METER STATION
I-10 Meter Station
CONSTRUCTION OF A METER STATION AT THE NFBWA INTERFACE
CIP Projects
CONTRACTS 51, 63, 64, & 65

RPS – Pump Station Steel Structure



Current SWSP Construction Projects Overview 
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Construction Progress – Segment A1-A2
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Construction Progress – Kinder Morgan-4
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Construction Progress – Kinder Morgan-5



Construction Progress – Kinder Morgan-6
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SWSP Segment B1-B2

ManholePad Ready for ConcretePour
9

Above Ground Air Valve and Enclosure (Enclosure Not in Final Place)

Fence Restoration at Coppertree Apts. 



Completed Access Manhole Valve

SWSP Segment B3

10Site 1 – Fencing and Gravel Pavement Completed Cathodic Protection Box
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SWSP Central Pump Station

Concrete Placement of the CurbsFilling GST2

CPS Site Progress

Installation of the Irrigation System



SWSP Segment A1-A2

12Backfill of 96-IN WL BFV Vault Rebar Work Fonwood Tunnel Hole-Through



SWSP Repump Station
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Operations Center Framing

GST CoatingsPump Station Structural Steel



 SWSP Northeast Meter Station

1436-IN BFVs and Flow Meters Installed
Pipe Stored On-Site

Meter Building Roof Poured



 SWSP KM-2

15Mayde Creek Launch Shaft Mayde Creek Retrieval Shaft
North Mason Rd. Shaft Welding Steel Casing



 SWSP KM-4
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HCFCD Tunnel

Threading Carrier Pipe at SH-99

Pipe MK1-36 Preliminary Walk Backfilling at Elkana Deane Shaft



 SWSP KM-6
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Backfilling at IH-10 North Shaft

Concrete Pavement Restoration at Memorial Hermann66-IN Waterline Installation



 SWSP KM-5

18Mining Operations at HCFCD TunnelRepiton Way Receiving ShaftMining Complete at Colonial Pkwy Tunnel



 SWSP I-10 METER STATION
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Mixing Lime Stabilization

Concrete Pilot Channel Installation

Detention Pond Excavated



CIP CONTRACTS
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Contract 64 – Old Greenhouse Rd.Tunnel Shaft

Contract 63 – Restoring Joe V's Driveway

Contract 65 – Barker Village ShaftContract 51 – Clearing and Preparing Easement
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