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WHCRWA Ongoing Construction Projects
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Segment B1-B2
3 MILES OF 84-INCH DIAMETER AND 8 MILES OF 96-INCH WATERLINES FROM WEST OF BRITTMOORE
ROAD TO WEST OF I-45
Segment B3
4.4 MILES OF 96-INCH DIAMETER WATER LINES FROM WEST OF I-45 TO THE SOUTH SIDE OF HOPPER RD.
VIA TUNNEL
Central Pump Station
CONSTRUCTION OF A CENTRAL PUMP STATION THAT WILL RECEIVE WATER FROM THE RE-PUMP STATION
AND THEN TRANSFER WATER TO MUDS
Segment A1-A2
11 MILES OF 96-INCH WATER LINE FROM HOPPER RD. TO THE WHCRWA METER STATION NEAR THE
NEWPP
RePump Station
CONSTRUCTION OF A 160 MGD REPUMP STATION FACILITY INCLUDING TWO 10 MILLION 
GALLON TANKS
NorthEast Meter Station 
CONSTRUCTION OF A METER STATION AT COH/WHCRWA INTERFACE
Kinder Morgan 1, 2, 3, 4 , 5, & 6 - (6 Projects)
6 MILES OF 66-INCH AND 1,300 LF OF 84-INCH WATERLINE FROM SEGMENT 
C1 CONNECTION TO THE I-10 METER STATION
I-10 Meter Station
CONSTRUCTION OF A METER STATION AT THE NFBWA INTERFACE
CIP Projects
CONTRACTS 51, 63, 64, & 65

KM-4 – Threading Pipe at HCFCD Tunnel



Current SWSP Construction Projects Overview 
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Construction Progress – Segment A1-A2
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Construction Progress – Kinder Morgan-2
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Construction Progress – Kinder Morgan-4
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Construction Progress – Kinder Morgan-5



Construction Progress – Kinder Morgan-6
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SWSP Segment A1-A2

1096-Inch WL Placed in Fonwood Tunnel Shaft Pouring BFV Vault Top Slab Tying in Separate Crew Headings of 96-in WL
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SWSP Central Pump Station

Chemical Bldg. Lighting and Overhead ConduitsOperations Bldg. Painting Interior Walls

CPS Site Progress

HSPS Installation of the Pumps and Motors



SWSP Repump Station
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35 kV Transformer Arrival

Operations CenterHSPS Precast Panel Install



 SWSP Northeast Meter Station

13Piping North of Building Complete

Control Panels Installed in Buildings

Doors Installed on East Building



 SWSP KM-2

14Compaction with Pogo Sticks Mayde Creek Retrieval Shaft Liner Plate Installation Lakes of Bridgewater Launch Shaft Weld Inspection



 SWSP KM-4
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HCFCD EPBM Break Through

Backfilling SH-99 ShaftsRepairing Arbor Park Asphalt



 SWSP KM-5

17RepitonWay Mining Operations HCFCD Mining OperationsReceiving 66-Inch Pipe



 SWSP KM-6
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Restoring the Concrete Overflow Swale 

Restoration of the WHCRWA EasementInstalling 6-Inch Gate Valves



 SWSP I-10 METER STATION
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Road Stabilization Complete

Pilot Channels Installed

Installation of Floatable Collection Screen



CIP CONTRACTS
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Contract 65 – TBM Received at Barker Village Dr.

Contract 64 – SandelfordShaft Construction

Contract 64 – SandelfordShaft Construction

Contract 65 – 12-Inch Waterline Installation
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