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WHCRWA Ongoing Construction Projects
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Segment B1-B2
3 MILES OF 84-INCH DIAMETER AND 8 MILES OF 96-INCH WATERLINES FROM WEST OF BRITTMOORE
ROAD TO WEST OF I-45
Segment B3
4.4 MILES OF 96-INCH DIAMETER WATER LINES FROM WEST OF I-45 TO THE SOUTH SIDE OF HOPPER RD.
VIA TUNNEL
Central Pump Station
CONSTRUCTION OF A CENTRAL PUMP STATION THAT WILL RECEIVE WATER FROM THE RE-PUMP STATION
AND THEN TRANSFER WATER TO MUDS
Segment A1-A2
11 MILES OF 96-INCH WATER LINE FROM HOPPER RD. TO THE WHCRWA METER STATION NEAR THE
NEWPP
RePump Station
CONSTRUCTION OF A 160 MGD REPUMP STATION FACILITY INCLUDING TWO 10 MILLION 
GALLON TANKS
NorthEast Meter Station 
CONSTRUCTION OF A METER STATION AT COH/WHCRWA INTERFACE
Kinder Morgan 1, 2, 3, 4 , 5, & 6 - (6 Projects)
6 MILES OF 66-INCH AND 1,300 LF OF 84-INCH WATERLINE FROM SEGMENT 
C1 CONNECTION TO THE I-10 METER STATION
I-10 Meter Station
CONSTRUCTION OF A METER STATION AT THE NFBWA INTERFACE
CIP Projects
CONTRACTS 51, 63, 64, & 65

RePump Station – Aerial Pipe Looking Out at Pump Station



Current SWSP Construction Projects Overview 
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Construction Progress – Segment A1-A2
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SWSP Segment A1-A2

5Fonwood Reception Shaft Backfill Asphalt Placement on Shady Lane

BFV Post Install Turn Test

Holiday Testing Epoxy Pipe Lining
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Construction Progress – KM-1



 SWSP KM-1
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Clay Rd. Site Lowering Muck Bucket at Westfield Village Westfield Village Tunnel
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Construction Progress – Kinder Morgan-2



 SWSP KM-2
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Holiday Testing Butt Strap Air Test at N. MasonGPS Shot
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Construction Progress – Kinder Morgan-3



 SWSP KM-3
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Hydro Excavation at M.U.D. NO.2 

84-Inch Casing On-Site Backfill Hydro Excavation with Bank Sand
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Construction Progress – Kinder Morgan-4



 SWSP KM-4
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66-Inch BFV Turn Test

Grading Alignment Pouring Concrete Manhole Collar
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Construction Progress – Kinder Morgan-5



 SWSP KM-5
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Threading at Colonial Pkwy. TunnelPowderhorn Trench Box ShaftPowderhorn Liner Plate Shaft



Construction Progress – Kinder Morgan-6
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 SWSP KM-6
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Preliminary Surface Walk

Rectifier CabinetCAV Assembly



18

SWSP Central Pump Station

North Road – Northwest Section of Pavement HSPS – Pump Room Electrical Cable Pull

CPS Site Progress

Site Fencing Install – North of Operations Bldg.



SWSP Repump Station
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HSPS Pump Room

High Service Pump Station (HSPS)Building Static Mixer During Internal Pipe Inspections



 SWSP Northeast Meter Station
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Platforms and Sidewalks Installed

Fence Being Installed Soil to Air Transitions Installed



 SWSP I-10 METER STATION
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Road Grading Complete

Detention Pond Grading Complete

Swales Installed



CIP CONTRACTS
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Contract 65 – 60-Inch Butterfly Valve Installation

Contract 64 – Microtunneling Machine On-Site

Contract 64 – Installing Waterline

Contract 64 – MUD 167 Meter Station Work
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