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WHCRWA Ongoing Construction Projects
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Segment B1-B2
3 MILES OF 84-INCH DIAMETER AND 8 MILES OF 96-INCH WATERLINES FROM WEST OF BRITTMOORE
ROAD TO WEST OF I-45
Segment B3
4.4 MILES OF 96-INCH DIAMETER WATER LINES FROM WEST OF I-45 TO THE SOUTH SIDE OF HOPPER RD.
VIA TUNNEL
Central Pump Station
CONSTRUCTION OF A CENTRAL PUMP STATION THAT WILL RECEIVE WATER FROM THE RE-PUMP STATION
AND THEN TRANSFER WATER TO MUDS
Segment A1-A2
11 MILES OF 96-INCH WATER LINE FROM HOPPER RD. TO THE WHCRWA METER STATION NEAR THE
NEWPP
RePump Station
CONSTRUCTION OF A 160 MGD REPUMP STATION FACILITY INCLUDING TWO 10 MILLION 
GALLON TANKS
NorthEast Meter Station 
CONSTRUCTION OF A METER STATION AT COH/WHCRWA INTERFACE
Kinder Morgan 1, 2, 3, 4 , 5, & 6 - (6 Projects)
6 MILES OF 66-INCH AND 1,300 LF OF 84-INCH WATERLINE FROM SEGMENT 
C1 CONNECTION TO THE I-10 METER STATION
I-10 Meter Station
CONSTRUCTION OF A METER STATION AT THE NFBWA INTERFACE
CIP Projects
CONTRACTS 51, 63, 64, & 65

Segment A1-A2 - Final Pipe



Current SWSP Construction Projects Overview 
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Construction Progress – Segment A1-A2

4



SWSP Segment A1-A2
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Pavement Replacement at Lone Star College Filling Section 2 for Hydrostatic Testing

Holiday Testing Epoxy Pipe Lining

Lowering Elbow Pipe at Little York Launch Shaft
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Construction Progress – KM-1



 SWSP KM-1

7
Clay Road Tunnel Westfield Village Tunnel ShieldAdvanced into Receiving Shaft

Utility Tunnel 1 Shaft Excavation
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Construction Progress – Kinder Morgan-2



 SWSP KM-2
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Mag Particle Testing on Welded Joints

Flow MeterVault Installation

Open Cut Construction East of Lakes of Bridgewater
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Construction Progress – Kinder Morgan-3



 SWSP KM-3
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Installed Orange Safety Fencing, Stabilized Construction Access Points, and RFB

Launch Shaft Excavation at NGPL Easement Survey Work for the Seven Tunnels Along the Alignment
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Construction Progress – Kinder Morgan-4



 SWSP KM-4
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CAV Vent Pipe Painted

Repairing Concrete PavementPainting Inside CAV Manhole Cement Stabilized Base
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Construction Progress – Kinder Morgan-5



 SWSP KM-5
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Mining Reached Receiving Shaft at Powderhorn

Installing Pipe Bends & Backfilling Colonial ShaftOpen Cut Backfill Operation
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SWSP Central Pump Station

Operations Building – Board Room Ceiling Tile and SpeakersHSPS – Pump Room Pipe Supports

CPS Site Progress

Outgoing Injection Station Sidewalk Placement



SWSP Repump Station
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HSPS Pump Room

High Service Pump Station (HSPS)Building 5 kV Switchgear Delivery



 SWSP Northeast Meter Station

18Meter Buildings In Place NEMS – Overhead View



 SWSP I-10 METER STATION
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Seal Slab for Meter StationHydromulching Detention PondRebar On-Site for Meter Station Foundation



CIP CONTRACTS
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Contract 65 – Park Restoration

Contract 64 –  Installing Pipe

Contract 64 – Annular Grout

Contract 64 – MTBM at Sandleford Launch Shaft

Contract 65 – Watering Sod
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